

**CITY OF ORMOND BEACH
LMS INITIATIVES 2009**

<u>Initiative</u>	<u>Project Name</u>	<u>Status, as of August 21, 2009</u>
VOL-0298	Thompson Creek Stormwater Improvement	Terminated.
VOL-0352	Fire Station #93 Shutter	Received State EMPATF grant; however, was unable to do after review of flood plain maps; funds used at FS #94.
VOL-0329	Melrose Avenue Seawall and Lisa Lake Dredging	No Funding Available.
VOL-0151	Purchase Hurricane Shutters and Generator Power for the Performing Arts Center	In Progress.
VOL-0194	Purchase 30 Emergency Radios for use During Emergencies	In Progress.
VOL-0400	Elevate Whitley residence, 350 Cumberland Avenue	FMA Grant has been approved by the State and is currently awaiting a decision by FEMA.
Vol-0325R	Hand Ave/ Laurel Creek Pump Station Generator & Central Park Pond Interconnects	HMGP Grant Approved. Project under Final Design.
VOL-0328	Hand Avenue Roadway & Drainage Improvements	HMGP Grant Approved. Project under Final Design.
VOL-0326	Peninsula Pump Station Improvements	Completed.
VOL-0327	Peninsula Pump Station Emergency Power Generators	Completed.
VOL-0375	Public Notification Signs - Electronic Changeable Copy	Completed.
VOL-0003	Remove existing Department Fire Station #92 and replace with hardened facility	Completed.
VOL-0299	Weather Station and Generator Department Fire Station #92	Completed.
VOL-0373	Ormond Beach Fire Corps Department	Completed.
VOL-0049	Drainage Improvements to Ellinor Village	Completed.
VOL-0061	Drainage Improvements to Areas of "Old Ormond" (Barrier Island)	Completed.
VOL-0330	City Hall Shutters	Completed.
VOL-0387	Thompson Creek Stormwater Department Improvement	Status Report Not Available at this Time.
VOL-0050	Drainage Improvements to Areas of "Old Ormond" (mainland)	In Progress.
VOL-0353	Hand Avenue	Status Report Not Available at this Time.

